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DESCRIPTLON
Stereo Comparator Fabrication STATINTL
IEG/PHD Provide Coordinate Test Data
Digital Input ’festsl:l )
Evaluste Digital Test Results
Submit Spare Parts List to TSSG/ESD
TEG/PHD Provide Additional Test Data
Computer Driven Tests I:I
PSG/AID test ata Out;pu'b for Compatibility
PSG/AID report results:
TSSG/ESD review and revise Sp.are Parts List
TSSG/ESD contract |:|for the revised Spare Parts List
Final Assembly of Subsystem (less optics) STATINTL
:lsubmit draft of Opgrating and M.aintenance Manuals to TSSG/‘} RED
IEG/PHD review and revise Operating Instruction Manual
. TSSG/ESD review and revise Maintenance Manual
IEG/PHD approve Operating Instruction Manual
TSSG/ESD approve Maintenance Manual
start final asscmbly|:| STATINTL
submit draft of Test Plan to TSSG/RED
IEG/PHD review Operational Test Plan
 TSSG/ESD review and revise Test Plan
IEG/PHD approve Operational Test Plan
TSSG/ESD approve Test Plan
IEG/PHD provide representative imagery for pre-acceptance test
- STATINTL
TSSG/ESD provide test targets and equipment
System completely checked out and ready for pre-acceptance test
Pre-acceptance test completed
Final design of Clean Room reviewed and approved
Site Preparation f‘or:blean Room started STATINTL
Clean Room gite completed
Logistics checkout Cl;an Room STATINTL
STATINTL

Dcrew install cable trays, heavy wiring, etc. inI:lClean Room
Clean Room and Black Box checkout based on operation of instrumentl:l

Logistics provide GSA moving crew

|:|starts installing the instrument ianlClean Room STATINTL
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DESCRIPTION

On-the-job Maintenance Training as instrument is installed

submit draft of Programming Manual to PHD

train IEG/PHD in instrument operstion

IEG/PHD to provide operational imagery for acceptance tests
PSG/AID to have stereo and mono on-line programs ready to go

PSG/ATD to make maximum on-line time available f?om 15 October 1970 A
“to & December 1970 to checkout and run acceptance tesds on the instrument

Installation complete and acceptance tests start

NPIC acceptance tésts complete

Final Acceptance Test by IEG/PHD and' TSSG/ESD to be completed by\1*8'71

submit final documentation to TSSG/ RiD

As bullt drawings completed

submit all reports, drawings, ray traces, subcontractor reports, etec.

NPIC - Contracts paymmaining progress payments 7 1/3% on each of
following dates: 30, > 90 days after installation

Final Report _on acceﬁﬂénce tests from IEG/PHD and TSSG/ESD to TSSG/ RED
Incentive Fee Awarded and contract completed

-Operational Tests and Training by IEG/PHD

FY-T70 funding provided to complete projJect
Project out of funds if FY-T0 funds is not provided

:lsubmits monthly and technical reports to TSSG/REDQ\ Copies provided
to IEG/PHD, TSSG/ESD and Logistics T

TSSG/DED submits contract inspection reports to Contracts Administration

complete correlation system and|:|run acceptance tests.

STATINTL

complete optical system

|:|start acceptance tests on optics in France

Optics acceptedl:l

Optics shipped by Air
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